



Implementation Task Forces

- * *University Model*
- * *Education/Assignment - Oriented Training Model*
- * *Resources/Facilities/Contracting*
- * *Simulations*
 - *Technical*
 - *Tactical*



University Model

- * Build Briefing to promote UIT.
Develop Information Campaign Plan***
- * Prepare/Submit Statements of Work***
- * Establish Resource Center***
- * Establish Web-Based 24/7 Connectivity.
Upgrade Web Capabilities/Collaborative Tools***



Education and Training *Model/Assignment Orientated Training*

- * Obtain PERSCOM/TRADOC Support*
- * Coordinate Pilot Programs*
- * Develop Strategy for Assignment Orientated Tracks*
- * Develop TNCOC Concept*



Resources/Facilities

- * Develop Start-Up Costs for University***
- * Establish IDIQ Contract***
- * Developed Tiered Costs Associated with Establishing Simulations***
- * Develop Long-Term Construction, Renovation, Infrastructure Improvement Needs and Costs***
- * Develop Funding Strategy (OPM - “Other People’s Money”)***